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e Reach 1 is complete * JR Shaft excavation is complete
e Reach 2 TBM is at STA 86+92 e Spicewood Shaft is at a depth of 15 ft

e Reach 3 TBM at STA 331+35
*WTP4 Shaft is complete
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Spicewood Shaft Excavation
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i Clearly Refio®'
Reach 3 Tunnel Excavation

September 17, 2012
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Reach 2 Tunnel Excavation

September 19, 2012
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Reach 2 Tunnel
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Starting Spicewood Shaft Excavation
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Projected Activities

e Reach 3 Tunneling thru Spring 2013

e Spicewood Shaft Excavation thru December 2012
e Reach 2 Tunneling thru late Spring 2013

www.austintexas.gov/water
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Tunnel and Shaft Inflows ==
* Reach 2 -0.08 gpm over 4000 ft. of tunnel

e Reach 3 — no measurable inflow

e Four Points Shaft

—5to 10 gpm
— Vast majority from Glen Rose Formation

* Jollyville Reservoir Shaft

— 20to 25 gpm

— < 10gpm from liner plate and remaining from Glen
Rose Formation
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Questions?

info@wtpfour.com
http://austingo.austintexas.gov/department/water
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